
UNITED STATES ENVIRONMENT PROTECTION AGENCY
REGION 5

EMERGENCY RESPONSE BRANCH
POLLUTION REPORT

Date: Octobers, 1999
From: Pete Guria, On-Scene Coordinator

To: K. Mould, USEPA, OERR, Washington D.C . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-MAIL
R. Karl, USEPA, Chief ERB, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-MAIL
B. Kush, USEPA, ERB, Chief OPRS, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-MAIL
S. Jansen, USEPA, ERB, ESS, Chicago, IL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-MAIL
R. Pallesen, USEPA, ORC, Chicago, IL. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-MAIL
M. Hans/G. Narsete, USEPA, Office of Public Affairs . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-MAIL
F. Thompson, USCG, NPFC . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-MAIL
D. Jansen/R. Johnson, Illinois EPA . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-MAIL
B. Events, Illinois EPA . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . E-MAIL
J. Stepping, Christian County Solid Waste District . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . VIA-FAX
S. Bellinski, Mayor, Pana, IL . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . VIA-FAX
M. Henry, Senior Project Manager, Illinois DNR . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . VIA-FAX
National Response Center, USCG, Washington, D.C . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . VIA-FAX

Subject: South Central Terminal, OPA Oil Spill Response Action,
Pana, Christian County, Illinois

Latitude: N 39° 22' 24.6" Longitude: W 89° 04' 57.2"

POLREP No.: 5 FPN: N99269;
Reporting Period: October 1-8, 1999 Response Authority: OPA
Start Date: August 25,1999 USEPA Site ID No.: ZSAX
Completion Date: Task Order No.: 41
NPL Status: Non-NPL

I. SITUATION:

A. Oil spill response activities have been suspended due to the unavailability of funding. Currently awaiting
approval of the Interagency Agreement (IAG) by the U.S. Coast Guard (USCG), submitted on August 25,
1999, to obtain funding under the Oil Pollution Act (OPA).

II. ACTIONS TAKEN:

A. Consolidation of oil and water from tanks, process piping, and the surface impoundments, and disposal
coordination of Tank 90 was suspended on September 28, 1999, when the current ceiling of $175,000 was
reached. Oil spill response actions to remain suspended until further funding is obtained under the IAG
with the USCG.

B. Secured the API oil water separators and surface impoundments before the suspension of oil spill response
activities to prevent any off-site discharge of oil.

C. On-site water treatment suspended due to ammonia levels above State NPDES permit limits. Aeration of
the surface impoundment and re-circulation of the API separator continues to encourage evaporation of
ammonia and oxygenation of water. Currently evaluating treatment options to reduce ammonia to
acceptable levels.



HI. PLANS

A. Resume oil spill response activities once funding is obtained through the IAG with the USCG. Continue
collection and consolidation of residual oil and water from on-site tanks and process piping, and continue
disposal coordination of identified oily waste streams.

IV. COSTS:

A. Case open.
B. Costs as of 10/07/1999:

ERRS

U.S. EPA

START

Total

V. DISPOSITION OF WASTES:

A. No disposal of wastes have occurred to date.

* Amount requested from USCG in IAG. Current Task Order ceiling is $175,000.
End

Budgeted

$600,000*

$87,600

$60.000

$747,600

Total To Date

$171,179

$14,962

$8.273

$194,414

Remaining

$428,821

$72,638

$51.727

$553,186


